

Client handover — HomeFlow 2.0

Shareable copy of the client-readiness canvas (2026-09-15).

Bar: Pranava can operate this without an engineer in the room. Code existing is not enough.
Requirement authority: `Pranava_HomeFlow_2.0_Full_Design_Spec_v8.pdf` . Tick work on phase-work-map.md; this page is what “done” means and what still has to happen.

Ready to hand over	No
Seeded families	4 — journeys empty
RLS on the live request path	Off
Customer portal logins	1 (Ananya only)

Source: PDF §§24–27, §31.5, §32.11, §33.6, §34.7, Appendix A · main as of 2026-09-15.

Not ready to hand over. Modules are written. The product is not finished. A client left alone would open Customer 360, see empty journeys, and have an open data path across projects. Do not schedule a handover until the work below is true — earliest honest date is after exams, suite green, RLS merged.

Already true — do not rebuild

Keep these. The remaining work is seed, wiring, and proof — not a rewrite of the OS.

What already works	Do not
Canonical Project → Unit → Booking; derived <code>project_id</code> ; Sales cannot edit Site gates	Do not invent a second domain model
My Day, 360 screens, portal shell, AOS factory path, Control Tower, Policy Studio	Do not replace screens; fill them with real occupants
No chatbot, no AI auto-send, no East-Crest-only code branches (PDF §27)	Do not add these as extra credit

What we must do

Every row is required for handover. Order is the phase map. If Phase 1 slips, stop — later work tests empty screens.

1. Occupant foundation — You, Day 1 (Phase 1)

Cut seed off raw `INSERT INTO booking / demand / handover / AOS`. Recreate the four families through the same handlers the UI uses so journeys actually instantiate.

Do this	Done when	Phase
Cut seed off raw <code>INSERT INTO booking / demand / handover / AOS</code>	New bookings only exist because a handler created them	1a

Do this	Done when	Phase
Karthik V110 via handlers — construction + overdue cash journey	360 Journey tab is not empty after db:reset	1b
Meera V111 via handlers — loan + disputed + critical snag journey	360 Journey tab is not empty after db:reset	1c
Ananya V112 via handlers — pre-handover; keep customer@demo.pranava	360 Journey tab is not empty; existing portal login still works	1d
Rohan V113 via handlers — keys + DLP/warranty + passport + 7/30/90 check-ins	360 Journey tab is not empty; passport and check-ins visible to staff and on his portal	1e
Portal logins karthik@ / meera@ / rohan@ password Demo@2026	Four customer sign-ins on a fresh reset	1f
db:reset proof: 360 Journey not empty for all four; four portal sign-ins	You have walked it on a freshly reset DB	1g
Write the occupant roster into docs/demo/click-path.md	Someone else can copy the handler pattern without asking you	1h

2. Occupant coverage — You Day 2, team finishes leftover (Phase 2)

One named occupant per PDF §34.2 state (and the extras). Same story on staff 360 and that customer's portal. Go down the list; do not start a new occupant at end of Day 2. Standing rule **2.14**: every accepted booking added here gets a portal login, not only the Day 1 four.

Stage	Who / unit today	What is wrong today	Build this	Phase
0 Pre-sale	V101 / V108 / V104 unsold	No named prospect. Cannot prove match or hold.	Named prospect + OPEN kitchen vs HARD_CLOSED on two villas	2.4
0 Hold	Missing	Nothing expires on a clock.	Time-boxed Change Window Hold that auto-expires	2.4
1 Packet submitted	Missing	Handover Packets queue has no live row.	Packet submitted, not CRM-accepted	2.1
1 Packet returned	Missing	Return path unproven.	Returned to Sales with reason + resubmit	2.2
2 Funding — loan	Meera V111	No journey, no packet, no portal login.	Handler seed then keep her on funding/loan	1c
2 Funding — NRI + loan	Missing	Conditional NRI task never appears.	NRI + DOCS_PENDING loan occupant	2.9
3 Agreement	Karthik AOS already executed	No draft-not-executed factory occupant.	AOS draft, watermark, locked clauses not silently edited	2.6
4 Construction	Karthik V110	Raw SQL booking — no journey_instance.	Handler seed + construction current, finance still open	1b

Stage	Who / unit today	What is wrong today	Build this	Phase
5 Collections	Karthik overdue · Meera disputed	No Default/Legal occupant; not every overdue has next action.	Default/Legal occupant (2.10) and reason + next action / PTP on every overdue (2.16)	2.10 + 2.16
6 Pre-registration	Karthik registration open	Blockers not named on a live desk row.	Registration blocked on finance/docs with named blockers	2.13
7 Registration	Ananya already registered	No slot-booked-not-completed occupant.	SRO slot booked + day-of checklist, not completed	2.7
8 Pre-handover	Ananya V112 — only portal login	Journey empty. Hard-gate occupant thin.	Ananya handler seed (1d). Separate occupant blocked on CRITICAL snag; hard gate cannot skip	1d + 2.15
9 Handover in progress	Missing (Rohan is finished)	Cannot show appointment/checklist/signature in flight.	Appointment + checklist + real signature file, not Rohan	2.8
10 Post-handover	Rohan V113 staff-only	Customer cannot open this home.	Portal login + passport, warranty, 7/30/90 check-ins	1e + 1f
CR in flight	Zero change requests in seed	Customisation desk empty; portal raise-CR unproven.	One live CR (Awaiting Customer or Released) + payment before site release	2.3
Cancel / transfer	Missing	Cannot prove unit history survives a closed booking.	Closed booking; unit 360 history intact	2.11
Meadows apt + plot	MV / MP / MT units only	Product types look unused. Villa-only East Crest in practice.	One apartment booking + one plot booking via handlers	2.5
Plan vs forecast vs actual	Thin / often zero	PDF §34.7 t3–t4 fails if every journey shows variance 0.	Non-zero variance on at least two occupants	2.12
Portal on every accepted Phase 2 booking	Only the Day 1 four have logins	Meadows / NRI / AOS / other accepted bookings cannot open the portal.	Same password convention, new people — standing rule for the rest of Phase 2	2.14

3. Exam week — You (Phase 3 only)

Interruptible work. **Not RLS.** RLS is a focused day and will break tests — that is Phase 4 for the team.

Do this	Done when	Phase
Wire existing overdue / loan-validity / hold-expiry / forecast-snapshot sweeps to a scheduler; off in tests	Holds expire and SLA/forecast jobs run without curling endpoints	3.1
Enforce quiet hours + frequency guardrails on the send path (policy is already stored)	A send in quiet hours is blocked or deferred — not silently ignored	3.2
15–30 min/day PR review: seed, RLS, Queues	Block raw SQL bookings and chatbots	3.3

4. Product holes + hardening — Team, exam week (Phase 4)

Start RLS immediately. It does not touch seed. Do not hand over if 4.1 is unmerged. After Phase 1 is on main, also finish leftover Phase 2 occupants via the handler pattern only.

Do this	Why handover fails without it	Phase
RLS on every request (P1b) + policies on tables after 0025	PDF §4.4 / §22. Today the migration exists and is inert (superuser bypass). Open database.	4.1
assertProjectScope: out-of-scope read 404, write 403 (Meadows vs East Crest)	Staff can read another project's rows.	4.2
Field masking on financials / PII; UI tolerates nulls	Wrong role sees amounts and personal data they must not.	4.3
Queues.tsx: claim, Management reassign, empty/error states	PDF §20. My Day is not a substitute for departmental queues.	4.4
Action Types Studio tab actually edits action_type	Config-over-code is a slide until this writes.	4.5
Seed approval_authority_rule bands; commitments call requiredApprovers() — drop in-code ₹200k fallback	Empty matrix is unusable; silent code fallback is not Policy Studio.	4.6
Photos, signatures, deeds through the files port (file id, not data-URL)	A handed-over product cannot store evidence in the database as strings.	4.7
QA: site declaration vs independent verification + exception queue	PDF §8.8. Two snag rows is not evidence-based quality.	4.8
Document factory: draft v1/v2 + sale families (AOS, Sale Deed, addendum, demand, receipt, handover letter, variation, cancellation)	PDF §32.1. AOS-only is not the factory. Lease templates unassigned unless they lease.	4.9
Scorers read score_weight from Studio	Weights unwired means readiness numbers are not configurable.	4.10

5. Prove and hand over — You after exams (Phase 5)

Team may draft tests during the week. You run the gate. Deploy current main only if leads approve AWS spend — that costs money; ask first. Otherwise a local-first Postgres 16 runbook.

Do this	Done when	Phase
Occupant-state unit tests — one per PDF stage seeded	§26 / §31.5 / §32.11 / §33.6 / §34.7, Sales-cannot-edit-Site, two projects with different durations	5.1

Do this	Done when	Phase
Playwright: sale-to-handover + portal as Ananya and as Rohan	No empty desks; no console errors on the click-path	5.2
Fresh db:reset, full backend vitest + Playwright, walk as staff + two customers	You have read the real output. Do not claim green without that.	5.3
Rewrite HANDOFF.md + click-path as the operator pack	A new operator can follow the roster without you	5.4
Deploy current main only if leads approve AWS spend; else local-first Postgres 16 runbook	Either hosted this-main or a written runbook. Ask before spend.	5.5
Invite a new staff user end-to-end (email/password)	They land in My Day without an engineer creating the row by hand	5.6

Do not ship — not a phase

These failed a filter: spec-banned, already substituted, blocked on an external token, or policy-not-code. Do not pick them up “if there is time.”

Item	Why it stays out
Chatbot / AI auto-send / second chat stream / unexplained scores	PDF §27. Shipping is a spec miss.
Chart-stuffed executive dashboards	Control Tower stays five interventions.
East-Crest-only code; inventing SOP day counts	PDF §34–35. Numbers go in Policy Studio.
WhatsApp as a runtime	Log the send. Email + in-app is the shipped channel.
Vendor / contractor portal	PDF §24 P2. Contractor master is enough.
Google OIDC	Only if leads supply an OAuth client. Email/password is complete.
AWS deploy	Costs money. Wait for account, region, and spend approval.
Duplicated accounting or construction masters	PDF §27. HomeFlow is not the ledger or CAD.

Leads must supply — we do not invent

Studio must accept these. Phases do not hard-code them. Google and AWS stay blocked until the input exists.

Input	Used for
East Crest and Meadows day counts, notices, charges, freeze dates	Journey / SLA / freeze — configuration, not code
Mailbox / sending domain	Invites, resets, customer updates, digests
Whether Google Workspace login is required	If yes: their OAuth client. If no: skip.

Input	Used for
AWS account, region, budget	Hosted HTTPS + Postgres + backups — only after spend yes
Lease in or out of the live document set	Ship the factory either way; assign lease templates only if they lease

We hand over when all of these are true

Handover is a **gate, not a date**. Occupant seed does not finish the product by itself — it makes the rest testable. Do not hand over if RLS (Phase 4.1) is unmerged.

#	Gate
1	Every occupant in the roster exists, seeded via handlers, with a journey where the stage requires one.
2	Every PDF §26 bullet has an automated test against those occupants, and it passes.
3	§31.5, §32.11, §33.6, §34.7 pass — including Sales-cannot-edit-Site and two projects with different durations in the same code.
4	Customer can sign in as each accepted occupant and never see internal blame, vendor price, or unapproved forecast.
5	RLS + project scope + field masking are on the live request path, proven with a second project.
6	Files, signatures, and deeds go through the files port. Holds expire and SLA/forecast jobs run on a scheduler.
7	Policy Studio can set durations, gates, templates, matrix bands. Empty-matrix fail-closed and in-code ₹200k fallback are gone.
8	Either: production deploy of this main (HTTPS, Postgres, backups, health, logs, their mailer) after spend approval — or a written local-first Postgres 16 runbook (5.5). Invite a new staff user end-to-end; they land in My Day (5.6).
9	Click-path names the occupants and is executable without an engineer. No empty desks on a fresh reset.